



2016 Project Plan Timeline



2017 Project Plan Timeline



2018 Project Plan Timeline

Q1

Q2

Q3

Q4

Communications
Process
&
DG Actions

GUI briefings with Provincial Councils on Boards recommended Proposal

GUI AGM – Update provided on Golf Ireland and upcoming vote

Preparation work with external Legal, Financial and Governance experts

Prepare and issue Golf Club Proposal Packs

GUI comms briefings to educate GUI affiliated Golf Clubs and members on Boards recommended Proposal and prepare members on the upcoming vote

End June 2018
GUI EGM of Golf Clubs to vote on the Proposal for Golf Ireland

ILGU briefings with District Executives on Boards recommended Proposal

ILGU AGM – Update provided on Golf Ireland and upcoming vote

GUI & ILGU Boards - final review and sign off of Proposal and relevant documentation

ILGU comms briefings to educate ILGU affiliated Golf Clubs and members on Boards recommended Proposal and prepare members on the upcoming vote

End June 2018
ILGU EGM of Golf Clubs to vote on the Proposal for Golf Ireland

Updates to Proposal – Refinements

Transitions & Implementation - 2020
(pending positive vote outcome)